Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: EMS Equipment — Code Blue Phase VII

Agency: Southeast Region EMS Council, Inc.  Reporting Period: 10/01/08 - 12/31/08

Grant #: 65C-07-413 Amount of Funds Requested $0.00
1. What 1s the status of the project; include portions completed?

There is no grant activity for the period of October 1* to December 31, 2008.
2. Is the project on schedule; if not, how will this be dealt with?

Yes, our Denali Commission Grant project is on schedule. SEREMS requested an

extension for this grant since we have a surplus of funds. Request was granted by the
Denali Commission and the project date was extended to February 28, 20009.

3. Is the project on budget; if not, how will this be dealt with?

Yes, the EMS equipments we purchased were all right or less than the budget.

4. Other comments/problems and solutions:

No comments or problems at this time.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: EMS Equipment — Code Blue Phase VII List

Agency: Southeast Region EMS Council, Inc. Reporting Period: 10/01/2008— 12/31/2008

Grant #: 65C-07-413

Please include the following information:
(Use additional pages as necessary)

Budeet Information:

510, 133%
1. The total project budget—Denali Commission and other funds combined - $565:722:66-

!\J

The total project expenditures as of the end of the most recent quarter - $116,860.43

5]

3. The total amount of Denali Commission funds committed to the project - $61,298.50

4. The total expenditure of Denali Commission funds for the project as of the end of this reporting
period - $58,983.85

5. The percentage of expenditures to the total budget - 96%
6. Project Performance Analysis (use PPA form on page2 of 641)

%% There is no grant activity for the period of October 1* to December 31, 2008 *#**

Project Schedule:

Show the project schedule with milestone dates for design and construction.

- Not applicable to our grant. -
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: EMS Equipment — Code Blue Phase VII

Agency: Southeast Region EMS Council, Inc.

Grant #: 65C-07-413

Reporting Period: Oct.1, 2007-Sept. 30. 2008

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: Approved | Actual Scheduled | Actual Work
: Budget: Cost to ‘Completion | Performed:
i Date: As of | Date: '
12/31/2008 -
EMS Equipment Purchase | $61,298.50 | $58,983.85 | 2/28/2009 | SEREMS purchased all the EMS

equipment on the Denali List.

Totals: | $61,298.50

Fal

$58,983.85
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